

## **Performance Pipelining Schedule: October 16-20, 2023**

This is our Tentative Raise To Grade Schedule for Project # 2350 (Old Project # 2127) for 10/16 – 10/20

**\*All Boroughs will be affected\***

### **Monday 10/16**

-Cut MHR14 – Biting Alley

**In Red Hill Borough**

-Cut MHP166 – Main Street

**In Pennsburg Borough**

### **Tuesday 10/17-Traffic Control**

- Cut MHR46 – Main Street

**In Red Hill Borough**

-Cut MHG56 – State Street

**In East Greenville Borough**

### **Wednesday 10/18-Traffic Control**

-Cut MHP162 – Pottstown Avenue

-Cut MHP161 – Pottstown Avenue

**In Pennsburg Borough**

### **Concrete Pouring-Traffic Control**

MHR46 – Main Street

**In Red Hill Borough**

MHP162 – Pottstown Avenue

MHP161 – Pottstown Avenue

**In Pennsburg Borough**

### **Concrete Pouring**

MHG56 – State Street

**In East Greenville Borough**

MHP166 – Main Street

**In Pennsburg Borough**

### **Thursday 10/19**

Cut MHR721 – Apple Street

Cut MHR719 – Apple Street

**In Red Hill Borough**

### **Concrete Pouring**

MHR721 – Apple Street

MHR719 – Apple Street

**In Red Hill Borough**

### **Friday 10/20**

Remove Plates/Cones