

Performance Pipelining Schedule

**This is our Tentative Schedule for
UMJA Project 11/30-12/1**

TV/Clean in Red Hill Borough:

11/30 Thursday

Crew 1

- 252 Stone Haven Dr
- 525 Wexford Rd
- 330 Wexford Rd
- 219 Stonehaven Dr
- 224 Stonehaven Dr
- 732 Washington St
- 733 Washington St
- 731 Washington St
- 730 Washington St
- 724 Washington St
- 717 Washington St

Crew 2

- 532 Adams St
- 534 Adams St
- 536 Adams St
- 538 Adams St
- 107 E 5th St
- 540 Adams St
- 542 Adams St
- 544 Adams St
- 546 Adams St
- 548 Adams St
- 550 Adams St

12/1 Friday

Crew 1

- 502 Adams St
- 501 Adams St
- 504 Adams St
- 503 Adams St **(NEEDS CORED)**
- 506 Adams St
- 505 Adams St
- 508 Adams St

Crew 2

- 529 Adams St
- 530 Adams St
- 339 Adams St
- 443 Adams St
- 447 Adams St
- 492 Adams St
- 451 Adams St