

Performance Pipelining Schedule

**This is our Tentative Schedule for
UMJA Project 11/30-12/1**

TV/Clean in Red Hill Borough:

Completed work on 11/30/23 in Red Hill borough

- 532 Adams St
- 534 Adams St
- 536 Adams St
- 538 Adams St
- 540 Adams St
- 542 Adams St
- 544 Adam St
- 546 Adams St
- 550 Adams St
- 105 E 5th St
- 717 Washington St
- 731 Washington St
- 732 Washington St
- 730 Washington St
- 724 Washington St
- 252 Stonehaven
- 330 Wexford
- 325 Wexford
- 340 Wexford
- 224 Stonehaven
- 230 Stonehaven
- 219 Stonehaven

Tentative work for 12/1 Friday

- 502 Adams
- 501 Adams
- 504 Adams
- 503 Adams
- 506 Adams
- 505 Adams
- 508 Adams
- 529 Adams St
- 530 Adams St
- 339 Adams St
- 443 Adams St
- 447 Adams St
- 492 Adams St
- 451 Adams St