

## **Performance Pipelining Schedule**

**This is our Tentative Schedule for UMJA Project 11/30-12/1**

**TV/Clean in Red Hill Borough:**

**Completed work on 12/1/23 in Red Hill Borough**

443 Adams St  
447 Adams St  
492 Adams St  
504 Adams St  
502 Adams St  
508 Adams St  
506 Adams St  
530 Adams St  
399 Adams St  
451 Adams St  
501 Adams St  
503 Adams St  
505 Adams St  
529 Adams St