

# Performance Pipelining, Inc.

## Work Schedule

### Tentative TV & Clean schedule March 25-28, 2024:

#### Monday 3/25/24

##### **Red Hill:**

234 Washington St  
235 Washington St  
226 Washington St  
223 Washington St  
216 Washington St  
221 Washington St  
208 Washington St  
203 Washington St  
196 Washington St  
197 Washington St

#### Tuesday 3/26/24

##### **Red Hill:**

154 Main St  
150 Main St  
136 Main St  
80B Gravel Pike  
326 W 3rd St  
49A 3rd St  
49B 3rd St  
50 Washington St  
51 W 3rd St  
53 3rd St  
52 3rd St

#### Wednesday 3/27/24

##### **Red Hill:**

40 3rd St  
42 3rd St  
41 3rd St  
43 3rd St  
46 3rd St  
45 3rd St  
48 3rd St  
47 3rd St  
245 Washington St

#### Thursday 3/28/24

##### **Pennsburg/Red Hill:**

120 Quakertown Ave  
101 Quakertown Ave  
108 Quakertown Ave  
106 Quakertown Ave  
104 Quakertown Ave  
102 Quakertown Ave  
251 Quakertown Ae  
200 Quakertown Ave  
201 Quakertown Ave  
151 Quakertown Ave