

Performance Pipelining, Inc.

Work Schedule

Tentative VAT schedule March 4-7, 2024:

Monday 3/4/24 Notified

East Greenville

309 Cherry St
313 Cherry St
317 Cherry St
321 Cherry St
324 Cherry St
320 Cherry St
322 Cherry St

Tuesday 3/6/24

East Greenville

236 Cherry St
233 Cherry St
335 Cherry St
343 Cherry St
229 4th St
225 4th St
223 4th St
215 4th St
213 4th St

Wednesday 3/7/24

Pennsburg On School Alley

614 Main St
616 Main St
624 Main St
628 Main St
632 Main St
640 Main St
680 Main St
105 E 7th St

Thursday 3/7/24

Pennsburg On School Alley

516 Main St
520 Main St
522 Main St
526 Main St
532 Main St
534 Main St