

Performance Pipelining, Inc.

Work Schedule

Please see work completed in East Greenville on 3/5/24.:

TV & Cleans

339 Cherry St - 8"x5"x7'1"x3.75"x4' TEE
338 Cherry St - 8"x5"x19'8"x3.75"x4' TEE
337 Cherry St - 8"x5"x 7'7"x3.75"x4' TEE
333 Cherry St - 8"x5"x7'6"x3.75"x4' TEE
331 Cherry St - 8"x5"x7'8"x3.75"x4' TEE
328 Cherry St - 8"x6"x12' TEE
327 Cherry St - 8"x5"x6'6"x3.75"x4' TEE
314 Green Alley - 8"x5"x21'5"x3.75"x4' TEE
231 3rd St - 8"x5"x7'8"x3.75"x4' TEE
234 Cherry St - 8"x5"x19'7"x3.75"x4' TEE
232 Cherry St - 8"x5"x19'7"x3.75"x4' TEE
231 Cherry St - 8"x5"x7'6"x3.75"x4' WYE
230 Cherry St - 8"x5"x19'7"x3.75"x4' TEE
228 Cherry St - 8"x5"x19'7"x3.75"x4' TEE
226 Cherry St - 8"x5"x20'5"x3.75"x4' TEE

Please see below the Tentative schedule for today in East Greenville 3/6/24:

TV & Clean

East Greenville

206 4th St
211 4th St
210 4th St
214 4th St
216 4th St
219 4th St
218 4th St
439 3rd St
435 3rd St
433 3rd St
432 3rd St
429A 3rd St
425 3rd St