

Performance Pipelining, Inc.

Work Schedule

Progress VAT March 26, 2024:

Work pushed back a day; work will begin 3/27/24

Tentative VAT schedule 3/27/24:

East Greenville:

429B 3rd St

222 4th St

223 4th St

212 4th St