
Performance Pipelining Schedule- Week of 12/11-12/14 

This is our Tentative Schedule for UMJA Project 2221  

 T Lining in Pennsburg & Red Hill Boroughs: 

Monday 12/11 TRAFFIC 
 

• 924 Main St PB 
• 919 Main St PB 
• 925 Main St PB 
• 928 Main St PB 

  
Tuesday 12/12 TRAFFIC 
  

• 920 Main St PB 
• 915 Main St PB 
• 913 Main St PB 
• 903 Main St PB 
• 902 Main St 
• 901 Main St 
• 884 Main St 
• 882 Main St 

  

 Wednesday 12/13 TRAFFIC 
 

• 166 Main St MHS RH 
• 167 Main St MHS RH 
• 200 Main St RH 
• 202 Main St RH 
• 204 Main St RH 

  
Thursday 12/14 
 

• 253 Main St RH 
• 301 Main St RH 

  
Measure lateral for liner 
 

• 505 Dotts St PB 
• 509 Dotts PB 
• 524 Dotts PB 
• 526 Dotts PB 
• 583 Dotts PB Headless Tee measurement 
• 14 3rd ST RH 


