Performance Pipelining Schedule: December 27-29, 2023

Please see below for completed work in Pennsburg borough on 12/28/23.

POST TV

P171-P170
P174-P173
P176-P177
P175-P176
P178-P177
P177-P171
P180-P170
P181-P180
P183-P181
P184-P183

Tentative work for 12/29/23

Post TV

e P170-P168
« P169-P168
o« P168-P167



