

Performance Pipelining Schedule- Week of 12/11-12/15

T Lining in Pennsburg & Red Hill Boroughs:

Please see below for completed work in Pennsburg Borough on 12/13/23:

- 882 Main St, 8"x5"x26'7"x3.75"x4' WYE
- 884 Main St, 8"x5"x26'8"x3.75"x4' WYE
- 901 Main St, 8"x4"x3' TEE
- 902 Main St, 8"x5"x26'8"x3.75"x4' WYE
- 903 Main St, 8"x5"x8'8"x3.75"x4' WYE
- 913 Main St, 8"x5"x8'7"x3.75"x4' WYE
- 915 Main St, 8"x5"x8'9"x3.75"x4' WYE

Tentative work for 12/14/23 in Pennsburg Borough:

- 166 Main St
- 167 Main St
- 200 Main St
- 202 Main St
- 204 Main St